
Network Expansion Project
Site Implementation Plan

City Site Duration
Bresnan 

Completion Date

ITSD 
Installation 

Date

ITSD 
Installation 

Time

ITSD 
Installation 

Team Comments

Helena 1 day?
Helena Fort Harrison 1 day? 10/27/2008 12/9/2008 Group Cutover at 70Mb

Helena Helena COT-U of M 1 day? Waiting for Equipment

Boulder Jefferson County Courthouse - T1 1 day 12/1/2008 12/4/2008 1700 Group

Cutover is complete.  
Will move video 
during switch 
upgrade.  

Boulder
Mt. Development Center & Riverside 
Youth Correctional Facility 1 day 12/1/2008 12/4/2008 1200 Group

Cutover is complete.  
Need to resolve issue 
with Video Tagging

Townsend Broadwater County Courthouse -T1 1 day 12/19/2008 1200 Group

Problems with 
Bresnan Router 
Resoved.  2nd T-1  on 
order. 

White Sulphur Springs Meagher County Courthouse -T1 1 day 11/26/2008 12/9/2008 1200 Group Cutover
Helena DEQ 2001 11th Ave Cutover
Helena Federal Reserve Building #1 Cutover

Helena Federal Reserve Building #2 12/11/2008
Temporary Circuit 
Installed

Helena City County Building 12/15/2008 12/21/2008 Ready for Cutover
Helena Old Federal Building 11/23/2008 11/23/2008 Cutover
Helena State Fund 12/15/2008 12/21/2008 Ready for Cutover
Helena Job Service 12/11/2008 12/11/2008 Cutover
Helena Hustad Center 11/21/2008 12/4/2008 Cutover
Helena Donovan Building Construction delay

Great Falls

Great Falls Cascade County Courthouse    0.5 days 12/10/2008
Bresnan Equipment 
Installed

Great Falls MDT 0.5 days 12/12/2008
Bresnan Equipment 
Installed

Great Falls Probation and Parole Office 0.5 days 12/11/2008
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Great Falls School for Deaf & Blind 0.5 days 12/11/2008
Bresnan Equipment 
Installed

Great Falls MSU COT 0.5 days USYS
Choteau Teton County Courthouse - T1 0.5 days

Cut Bank
Cut Bank Glacier County Courthouse 0.5 days
Shelby Toole County Courthouse 0.5 days
Shelby Crossroads Corrections Center 0.5 days
Conrad Pondera County Courthouse 0.5 days

Fort Benton
Fort Benton Chouteau County Courthouse 0.5 days

Havre
Chester Liberty County Courthouse  - T1 0.5 days
Havre Hill County Courthouse 0.5 days
Havre MDT 0.5 days
Havre MSU-Northern 0.5 days USYS
Chinook Blaine county Courthouse -T1 0.5 days
Malta Phillips County Courthouse - T1 0.5 days

Glasgow
Glasgow Valley County Courthouse - T1 0.5 days
Wolf Point Roosevelt County Courthouse - T1 0.5 days
Wolf Point MDT 0.5 days
Scobey Daniels County Courthouse - T1 0.5 days
Plentywood Sheridan County Courthouse - T1 0.5 days
Sidney Richland County Courthouse 0.5 days

Livingston

Livingston Park County Courthouse 0.5 days 12/18/2008

Bresnan Equipment 
and circuit are 
installed

Bozeman
Bozeman Gallatin County Courthouse 0.5 days

Bozeman MDT 0.5 days 12/18/2008

Bresnan Equipment 
and circuit are 
installed

Bozeman Law & Justice Ctr. 0.5 days
Bozeman MSU 1 day U-SYS

Butte

Network Expansion Project
Site Implementation Plan 2

12/19/2008
9:53 AM



Network Expansion Project
Site Implementation Plan

Missoula Missoula County Courthouse 1 day 12/2/2008

Butte Silverbow County Courthouse 0.5 days 12/8/2008

Bresnan Equipment 
and circuit are 
installed

Butte Public Defenders Office 0.5 days
Butte MDT 0.5 days
Butte Montana Tech 0.5 days 12/12/2008 U-SYS
Virginia City Madison County Courthouse 1 day? 12/4/2008

Dillon
Dillon Beaverhead County Courthouse   0.5 days
Dillon UoM - Western 0.5 days U-SYS

Anaconda

Anaconda Deer Lodge County Courthouse 1 day? 12/3/2008
Bresnan Equipment 
Installed

Warm Springs Montana State Hospital - T1 0.5 days 12/4/2008

Bresnan Equipment 
and circuit are 
installed

Deer Lodge

Deer Lodge Powell County Courthouse 0.5 days
Bresnan Equipment 
Installed

Deer Lodge Montana State Prison -T1 0.5 days
Miles City

Miles City Pine Hill School - T1 0.5 days
Miles City Custer County Courthouse 0.5 days
Miles City MDT -T1 0.5 days
Terry Prairie County Courthouse 0.5 days
Hysham Treasure County Courthouse -T1 0.5 days
Forsyth Rosebud County Courthouse 1 day

Glendive
Glendive Dawson Correctional Ctr. 0.5 days
Glendive Dawson County Courthouse   0.5 days
Glendive MDT 0.5 days
Wibaux Wibaux County Courthouse 1 day?
Baker Fallon County Courthouse   1 day?
Ekalaka Carter County Courthouse   1 day?
Broadus Powder River County Courthouse 1 day?

Missoula
Bresnan Equipment 
Installed
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Phillipsburg

Hamilton

Polson

Kalispell

Circle

Billings MSU-Billings 0.5 days 12/9/2008 U-SYS installed

Bresnan Equipment 
and circuit are 

Missoula MDT 1 day 12/2/2008 installed
Bresnan Equipment 

Missoula Probation and Parole Office 1 day 12/1/2008 Installed
Missoula Univ of Montana 1 day U-SYS
Thompson Falls Sanders County Courthouse 1 day
Superior Mineral County Courthouse 1 day

Granite County Courthouse 1 day
Hamilton 

Bresnan Equipment 
Ravalli County Courthouse 0.5 days 12/3/2008 Installed
Polson

Bresnan Equipment 
Lake County Courthouse 1 day 12/8/2008 Installed
Kalispell

Bresnan install, 
Kalispell Flathead County Courthouse 0.5 days 12/9/2008 provision and test

Bresnan install, 
Kalispell MDT 0.5 days 12/8/2008 provision and test

Bresnan install, 
Probation and Parole Office 0.5 days 12/9/2008 provision and test
Lewistown

Lewistown Fergus County Courthouse 0.5 days
Lewistown MDT 0.5 days
Stanford Judith County Courthouse 1 day?
Harlowtown Wheatland County Courthouse 1 day? 12/5/2008
Ryegate Golden Valley County Courthouse 1 day?
Roundup Musselshell County Courthouse 1 day?
Winnett Petroleum County Courthouse 1 day
Jordan Garfield County Courthouse 1 day?

McCone County Courthouse 1 day?
Billings

Billings MWP/Billings Justice Bldg 0.5 days 12/10/2008
Billings MDT District Office 0.5 days 12/10/2008

Bresnan Equipment 
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Big Timer Sweet Grass County Courthouse 1 day? 12/8/2008 installed

Cutover

Bresnan Equipment 
Billings MSUB - Touch of Sante Fe 0.5 days 12/9/2008 U-SYS installed

Bresnan Equipment 
Billings MSUB - College of Tech 0.5 days 12/5/2008 U-SYS installed

Bresnan Equipment 
Billings MSUB - Hart Albin 0.5 days 12/5/2008 U-SYS installed

Bresnan Equipment 
Billings MSUB - Masonic Lodge 0.5 days 12/5/2008 U-SYS installed
Hardin Big Horn County Courthouse 1 day

Bresnan Equipment 
and circuit are 

Columbus Stillwater County Courthouse 1 day? 12/8/2008 installed
Red Lodge Carbon County Courthouse 1 day?

Bresnan Equipment 
and circuit are 
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